CALIFORNIA |
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00024.6

TITLE: Haz Mat Abatement COP 88.10 - 1 Site DATE: 10/11/2017

PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Provide Hazardous Material Abatement for the 1 Property located at 2590 & 2600 E. Floral Avenue, Fresno, CA (FB-10-
0706). The work involves the abatement of two houses, a carport, a shed, and removal of all of the associated wastes
as described in DFJV COP 088.10 attached with DFJV Letter No. DFJV-HSR-0840.

Per Book I, Part B.2 - General Provisions (GP), Section 43.0, "Hazardous Material", this change order includes the
compensation for direct remediation costs excluding overhead, delay damages, and profit.

The compensation in this change order is per Section 17.9 and Section 43.0 of the General Provisions and includes
direct remediation and bond and insurance costs.

Time

Payment Unit Adj.
Item Description Quantity Units Price Net Amount (Days)

00001 Hazardous Material Abatement at 2590 & 2600 E. LS $49,000.00 $49,000.00 0
Floral Avenue, Fresno, CA (FB-10-0706) at an
agreed lump sum.

00002 Site Specific Safety at 1.5 hours per property for 1.0 LS $1,010.14 $1,010.14 0
initial safety review and set-up and Project
Engineer Coordination at 1.0 hour per
subcontractor crew day for field visit and
coordination while the hazmat work is being

performed.
00003 Bond and Insurance at 3.5% 1.0 LS $1.886.50 $1,886.50 0
Total: $51,896.64 0
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CALIFORNIA .
FiehSpeed Rl Auhority CHANGE ORDER (CO) CO No.: 00024.6

TITLE: Haz Mat Abatement COP 88.10 - 1 Site DATE: 10/11/2017

PROJECT:  Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims (Book |, Part B.2, clause 17.8 superseded as follows):

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with
other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a resuit of the proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Dragados|/ Flatiron Joint Venture
Acceptangs by =

Signatute L
J d Michael Costa - Project Director I /03 / /F
o W Y

California High-Speed Rail Authority
Submitted by /)
natu — . M Date
arole N. Sanders - DB Oversight Manager 7 / 7
/4/17

Approvalb{ A
adys Guzman - Design onstruction Manager Z/ /
1249/ /F
b7 77

Initials Acknowlegdging Page 2 of 2
Contractor California High Speed Rail Authority -
Acceptance by Submijtted by Recommended by ~~ Agbrokedby
CZ7 /




